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Summary of Changes 

August 2018 
 

 

Exhibit A  
 

A. Awarded Contract  
None  

 

B. Project Advertised   

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

Yes S-908R 

Commission District 8  

(Consent Decree Project) 5.3 

Upgrades to Sewage Pump Station 

No. 0692 

 

Under the Cone of Silence 

 

9/27/2018 

Bid Due Date  

 

 

 

C- Status Change  

 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

No DB16-WASD-02 

Commission District 7  

Alexander Orr Water Treatment 

Plant Drinking Water Laboratory 

8/27/2018 

Contract Award Recommendation -  

Florida Lenmark Corporation   

 

Pending BCC Approval  

 

No  DB17-WASD-01 

Commission District 7 

 

Central District Wastewater 

Treatment Plant Oxygen 

Production Facility Consent 

Decree 2.27 

 

8/27/2018 

Contract Award Recommendation –  

PCL Construction, Inc. 

 

Pending BCC Approval  



 

Accelerate 

Ordinance 

No. 14-77 

(Yes/No) 

 

 

ISD Project No. & Project 

Description & 

Commission Districts 

 

 

Project Status and Comments 

 

No S-892  

Commission District 7  

(Consent Decree Project) 2.08 

Secondary Clarifiers Plant 2, 2.10 

Return Sludge Ps Plant 2, And 

2.01 (3) Electrical Improvements 

@ CDWWTP 

 

Under the Cone of Silence 

 

Pending BAFO (Best and Final Offer) 

Yes S-907  

Commission District 7 

CD  2.11 Central District 

Wastewater Treatment Plant 

Effluent Pump Station Electrical 

Improvements 

Under the Cone of Silence 

8/02/2018 

BAFO (Best and Final Offer) 

 

Pending Contract Award Recommendation 

Approval 

 

 

Exhibit B   
 

Exhibit B shows the preliminary capital expenditures for the month of August 2018 in the amount of 

$34,067,143 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $359,893,000. 

 

 

Exhibit C 
 

 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

2.5 Oxygenation Trains Plant 1  Total additional charges in the amount of $571,314 

for this period.  

 

2.17 

 

Chlorination Facilities Project complete as of July 27, 2018. Total 

recorded actuals as of the end of July have been 

included for this period. 

 

3.1 Headworks and Sludge 

Degritting Transfer 

 

Total additional charges in the amount of $19,850 

for this period. 

3.7  

 

Effluent Disposal Project complete as of June 29, 2018. Total 

recorded actuals as of the end of July have been 

included for this period. 

 



 

Consent Decree 

Project Number 

 

 

Description of Project 

 

Summary of Changes 

4.8 Rehabilitation of 54 inch PCCP 

FM in the City of Miami 

 

Total additional charges in the amount of 

$1,829,894 for this period. 

4.10  Opa-Locka Airport 48” PCCP 

force main replacement 

 

Total additional charges in the amount of $3,630 

for this period. 

5.15 Upgrade of PS #0065, 0201, 

0334, 0374, 0607 

 

Total additional charges in the amount of $136,437 

for this period. 

5.17 Upgrade of PS #0037, 0351, 

0370, 0403 

 

Total additional charges in the amount of $7,717 

for this period. 

 


